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Islands Trust Staff Report 1 

File No.: 6500-20 
 Water Sustainability / Coastal 

Douglas-fir Zone and 
Associated Ecosystem 
Protection 

DATE OF MEETING: May 25, 2021 

TO: Salt Spring Island Local Trust Committee 

FROM: Jason Youmans, Island Planner 
Salt Spring Island Team 

SUBJECT: Options to coordinate Protection of Coastal Douglas-fir Zone and Associated Ecosystems 
Project and Watershed Stewardship and Protection Strategic Plan Project 

RECOMMENDATION 

1. That the Salt Spring Island Local Trust Committee endorse Salt Spring Island Watershed Stewardship and 
Protection Situation Analysis and Option Identification Project Charter v1.0 attached as Appendix 1 to 
the staff report of May 25, 2021.  

2. That the Salt Spring Island Local Trust Committee endorse Protection of Coastal Douglas-fir Zones and 
Associated Ecosystems Project Charter v1.2 attached as Appendix 2 to the staff report dated May 25, 
2021.  

3.  That the Salt Spring Island Local Trust Committee endorse Coastal Douglas-fir Zone and Associated 
Ecosystems Protection Project Community Engagement Plan attached as Appendix 3 to the staff report 
dated May 25, 2021.  

4.   That the Salt Spring Island Local Trust Committee request that that the Salt Spring Island Watershed 
Protection Alliance add Coastal Douglas-fir Preservation/Watershed Protection Consultation to its 
2021/22 work program and allocate up to $6,000 to hire a facilitator undertake this work.  

REPORT SUMMARY 

This report provides the Salt Spring Island Local Trust Committee (SS LTC) with options for, and implications of, 
coordinating work and resources across the SS LTC’s proposed Watershed Stewardship and Protection Strategic 
Plan and its Coastal Douglas-fir Zone and Associated Ecosystems (CDF) Protection Project.  

Staff understand that the SS LTC is interested in opportunities to align the two projects in light of the acknowledged 
overlap between forest and watershed protection issues, as well as the fact there may be opportunities to leverage 
the larger watershed stewardship and protection strategic plan budget to carry out work applicable to the CDF 
protection project.  

While staff recognize that forest ecosystem retention and restoration may emerge as key themes during 
development of a watershed plan, staff do not recommend making forests a discrete category of community 
engagement within the greater watershed protection stewardship and protection strategic plan. 
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Rather, if the LTC wants to carry out facilitated discussion/consultation around the intersection of Coastal Douglas-
fir forests and watersheds, it could make this request to the Salt Spring Island Watershed Protection Alliance 
(SSIWPA), which is anticipated to have sufficient budget remaining for the fiscal year to undertake such work. A 
report deriving from such consultations could then be forwarded to the LTC to inform its CDF protection project.  

Staff also recommend that the SS LTC endorse the project charter attached as Appendix 2 for Phase 2 of the CDF 
project, as well as the Engagement Plan attached as Appendix 3. If the SS LTC prefers, the project could be oriented 
away from an emphasis on contiguous forest protection, and toward protecting CDF forests and associated 
ecosystems in watersheds.  

Additionally, staff recommend that rather than begin a comprehensive watershed strategic planning process at 
present that the SS LTC await completion of the greater Islands Trust Freshwater Sustainability Strategy and 
implement the policies or actions identified for local trust committees in that document to achieve the greater 
strategy’s objectives.  

In the meantime, and as a prelude to a more robust watershed planning process, the SS LTC could begin work on 
a “situation analysis” of the current status of watershed protection and policy on the island. This could include 
both problem identification and an external review of Salt Spring Watershed Protection Alliance (SSIWPA) and 
would inform next steps in the development of a watershed protection plan. A project charter for such a project 
is included as Appendix 1.  

And while staff do not recommend its endorsement at present, staff have nonetheless provided a draft Watershed 
Stewardship and Protection Strategic Plan project charter for discussion as Appendix 4. 

BACKGROUND 

At its April 27, 2021 meeting the SS LTC passed the following resolution concerning its Water Sustainability Project 

SS-2021-069 

It was MOVED and SECONDED, 

that the Salt Spring Island Local Trust Committee direct staff to report back with: 

a. Options for and implications of using Watershed Strategic Planning Project resources to 
support community and agency engagement around issues of forest preservation and 
stewardship in the context of watershed protection; and 

b. How this work could be coordinated with the Coastal Douglas-fir Protection Project. 
CARRIED 

This resolution followed on the SS LTC’s review of potential project charters for both its Watershed Stewardship 
and Protection Strategic Plan, as well as its Coastal Douglas-fir Protection Project. It did not endorse either project 
charter at that meeting.  

ANALYSIS 

Policy/Regulatory 

N/A 
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Issues and Opportunities 

Project Coordination Options 

Staff suggest the following 4 options are available pursuant to the SS LTC’s April 27, 2021 resolution about aligning 
its CDF and watershed planning projects. 

Option 1: Terminate CDF Protection Project, Focus on Watershed Stewardship and Protection Strategic Plan 

Given the established connection between forests and watersheds, one can reasonably assume that the 
plan emerging from the watershed stewardship and protection planning process will contain objectives, 
policies or actions related to protecting the Island’s forests.  

The SS LTC could await development and receipt of this plan, and then implement the forest-related 
policies contained therein as a subsequent land-use planning project.  

The $5,000 budget earmarked for the CDF Protection Project for this fiscal year could be transferred to 
the watershed stewardship and protection strategic plan project to carry out education and 
communication initiatives around watersheds, or other elements not captured within the consultant 
contract to develop the plan.  

Staff do not recommend this option as it would defer development CDF protection policy/regulation, 
which is a strategic priority of Islands Trust Council and a strategic priority for the SS LTC. 

Strengths Weaknesses 

 Simplifies staff responsibilities 

 Resolves potential issues of duplication or 
conflict across projects 

 Delays policy/regulatory development to 
protect CDF 

 Emphasises CDF protection for watershed 
protection purposes while recent SS LTC 
sponsored education materials identify 
numerous other reasons including 
biodiversity, wildfire hazard mitigation, GHG 
emission reduction and storage 

 

Option 2: Include CDF Forest Engagement within Watershed Stewardship and Protection Strategic Plan Contract 

(this is the option that was suggested at the SS LTC’s April 27, 2021 regular meeting) 

The SS LTC could amend the project charter for the Watershed Stewardship and Protection Strategic Plan 
in Appendix 4 to include a requirement that the consultant undertake stakeholder engagement specifically 
related to forests as part of the watershed plan development process.  

The SS LTC has suggested that doing so could allow the CDF project to leverage the large budget available 
for watershed planning.  

Staff do not recommend the SS LTC pursue this option for various reasons including that it conflates two 
different types of projects; the CDF project is anticipated to culminate in bylaw amendments to better 
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protect the subject ecosystems; the watershed plan project is anticipated to culminate in a document for 
consideration of implementation by agencies.  

Strengths Weaknesses 

 Efficient use of existing budget  Further community engagement on CDF 
project paused until consultation through 
watershed plan is complete 

 May create ambiguity for both the consultant 
and public 

 May contradict procurement policies unless 
such engagement is clearly for the purposes of 
watershed plan development, as opposed to 
the separate CDF project  

 

Option 3: Hire an Outside Consultant to Undertake Forest-Related Engagement as Part of the CDF Project Charter 

Conversation with the Director of Local Planning Services suggests that additional budget may be available 
beyond the $5,000 currently earmarked for the CDF Protection Project in the 2021/22 Trust Council 
budget. Assuming this to be the case, the charter for the CDF project could be amended to include the 
hiring of a third-party facilitator to engage certain stakeholders in a manner to the SS LTC’s satisfaction.  

Staff do not recommend this approach, as the available budget is not certain. However, this approach may 
be a viable path if SSIWPA does not want to take on such engagement as recommended below or if the SS 
LTC chooses to not request that SSIWPA do so.  

Strengths Weaknesses 

 Keeps CDF protection and watershed plan 
projects discrete 

 Maintains current momentum of CDF 
protection project 

 May not provide the level of coordination 
between the CDF and watershed projects that 
the SS LTC is seeking 

 

 

Option 4: Request SSIWPA to Undertake CDF/Watershed Engagement  

SSIPWA approved a budget of $11,700 for communications and education in 2021/22 fiscal year. SSIWPA 
coordinator anticipates that between $5,000 and $6,000 has no potential projects currently attached to 
it, which could instead be used to undertake consultation around the intersection of CDF ecosystems and 
watershed protection.  A report derived from this consultation could be forwarded to the LTC to inform 
its CDF protection project.  

In order for SSIWPA to lead this work, the LTC would have to request that it be included in the SSIWPA 
work program.  
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This is the approach staff recommend if the SS LTC is seeking consultant-led stakeholder engagement as 
the budget is available provided SSIWPA supports its use for such.  

Strengths Weaknesses 

 Keeps CDF protection and watershed plan 
projects discrete 

 Builds on annual watershed protection 
education coordinated by SSIWPA Maintains 
current momentum of CDF protection project 

 May reduce tension by taking the conversation 
away from the LTC table  

 Would allow the SSIWPA chair to structure the 
engagement as desired 

 May not provide the level of coordination 
between the CDF and watershed projects that 
the SS LTC is seeking 

 SSIWPA may not agree to take on the task 

 SS LTC does not control the engagement 
process or outcomes 

 

 

Watershed Stewardship and Protection Strategic Plan  

A draft project charter for the SS LTC’s discussion is attached as Appendix 4. The project charter has been amended 
since it was last reviewed by the SS LTC at its April 27, 2021 meeting to incorporate recommendations made by 
trustee Patrick following that meeting and further refined by staff for clarity and following discussion with subject 
matter experts.  

This version of the project charter does not contain specific reference to forest-related engagement in the context 
of watershed plan development. If the SS LTC wishes to see this provision included, it is provided as an option in 
the alternatives section below.  

The CAO has provided preliminary approval that a contract to undertake watershed plan development on Salt 
Spring Island can likely be awarded to the firm currently developing the Islands Trust Freshwater Sustainability 
Strategy as an expansion of scope to the existing contract with Islands Trust (although this remains a matter of 
concerns for the Director of Administrative Services). The original Request for Proposals to which the contractor 
responded for the Freshwater Sustainability Strategy anticipated scope expansion to incorporate local 
“implementation projects.”   

Before the SS LTC endorses the project charter in Appendix 4 it should consider the following questions and 
observations: 

 Is now the appropriate time to develop its own watershed protection strategic plan when Islands Trust is 
developing a federation-wide freshwater sustainability strategy that will contain recommendations 
applicable to LTCs?; 

 Should the SS LTC await the results of the ongoing discussion around CRD/NSSWD amalgamation options 
before undertaking a watershed protection strategic plan? 

 Since the Islands Trust Freshwater Strategy will provide guiding policy, perhaps a more technical workplan 
(implementation plan) for Salt Spring Island’s watersheds is more appropriate. 
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Staff recommend that rather than endorse the project charter presented in Appendix 4 and begin work on a 
comprehensive watershed strategic plan, that it should await the adoption of the Islands Trust Freshwater 
Sustainability Strategy. 

In the meantime, if it wishes to advance work on enhancing the coordination of freshwater policy on Salt Spring 
Island it could consider adopting the Situation Analysis and Option Identification Project Charter attached as 
Appendix 1. A similar review exercise is anticipated within the scope of the strategic plan envisioned by the project 
charter in Appendix 3, but could be broken out into a separate deliverable as shown in Appendix 1. Staff do not 
anticipate that managing the Situation Analysis and Option Identification project would require significant staff 
time thus allowing staff to focus on working toward implementing the tools identified in the Coastal Douglas-fir 
protection toolkit.  

First Nations Engagement 

The SS LTC has signalled that it wishes to see First Nations engaged in the development of a watershed stewardship 
and protection strategy. The SS LTC should be aware that in the development of the greater Islands Trust 
Freshwater Sustainability Strategy this work has been structured and undertaken by Islands Trust staff, not by the 
consultant.  

Islands Trust Senior Intergovernmental Policy Advisor indicates that she would have limited capacity to undertake 
such work for Salt Spring Island at the present time. As such, this work would have to be undertaken by planning 
staff or an additional consulting firm. If the work must be done by an additional consulting firm this will have 
project budget implications. If it is done by staff it may be difficult to give it the robust attention it deserves.  

The Islands Trust Freshwater Sustainability Strategy is being developed with the involvement of Indigenous 
Cultural Knowledge Holders, and as such, a project to implement the locally applicable recommendations of that 
strategy should be consistent with local Indigenous perspectives on freshwater protection.  

Protection of Coastal Douglas-fir Zones and Associated Ecosystems Project  

Staff have provided a project charter for the Protection of Coastal Douglas-fir Zones and Associated Ecosystems 
Project as Appendix 2 and an Engagement Plan as Appendix 3 for the SS LTC’s consideration.  

This project charter assumes that the CDF protection project remains discrete from the watershed stewardship 
and protection strategic plan project.  

To date, staff have advanced this project with a primary orientation toward the protection of the remaining large 
tracts of CDF forest on Salt Spring Island. If the SS LTC wishes to re-orient the project to emphasize protection of 
CDF forests in the island’s watersheds, the SS LTC could resolve to do so in accordance with the resolutions offered 
in the alternative resolutions section below.  

Staff do not recommend merging the CDF and watershed strategic plan projects as it risks losing the momentum 
of the CDF project to date and conflates two distinct project types: The CDF project is structured to lead to policy 
of regulatory changes to better protect CDF forests and associated ecosystems on the Island through 
implementation of the Islands Trust Toolkit for Protecting the Coastal Douglas-fir Zone and Associated Ecosystems. 
The Watershed Stewardship and Protection Strategic Plan process, on the other hand, will lead to the creation of 
a document which contains policies the SS LTC may wish to implement in the future.  

Staff understand that the SS LTC may be concerned that the methods of community consultation proposed in a 
draft CDF engagement plan presented to the SS LTC at its meeting of April 27, 2021 may be insufficient. In order 
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to address this, staff are seeking the SS LTC’s guidance to identify what sort of consultation would satisfy the SS 
LTC. Is the SS LTC seeking: 

a) Collection, aggregation and presentation of the perspectives of stakeholders that may be concerned about 
the project and its implications; or  

Facilitation of dialogue between stakeholders with diverse perspectives in an effort to arrive at some common 
understanding, shared principles, or agreed recommendations to the SS LTC. It is important that staff understand 
where the SS LTC perceives there to be shortcomings in order to address them in the project structure and future 
engagement plan. 

Once satisfactory mapping is developed through the input of the LTC’s Coastal Douglas-fir Science Working Group 
staff are eager to commence identifying general approaches to CDF protection that the LTC may wish to consider 
pursuing and providing the community with opportunities to comment on those approaches.  

The CDF project charter attached as Appendix 2 assumes a $5,000 project budget for this fiscal year.  

If the LTC wishes to seek an additional $5,000 to undertake facilitated engagement within the CDF project, it can 
request an amendment to the project charter as described in the alternative resolutions section below.   

Rationale for Recommendation 

1. That the Salt Spring Island Local Trust Committee endorse Salt Spring Island Watershed Stewardship and 
Protection Situation Analysis and Option Identification Project Charter v1.0 attached as Appendix 1 to 
the staff report of May 25, 2021.  

A situation analysis will be the first step of any greater strategic plan development. Staff recommend that 
this work be undertaken as a discrete project, as it may arrive at recommendations that are inconsistent 
with the Watershed Stewardship and Protection Strategic Plan project charter attached as Appendix 3. 
Undertaking the work as a discrete project enables the SS LTC to consider its conclusions with no 
predetermined expectations of next steps.   

2. That the Salt Spring Island Local Trust Committee endorse Protection of Coastal Douglas-fir Zones and 
Associated Ecosystems Project Charter v1.2 attached as Appendix 2 to the staff report dated May 25, 
2021.  

Endorsement of this project charter will enable staff to advance the next steps of the CDF project.  

3.  That the Salt Spring Island Local Trust Committee endorse Coastal Douglas-fir Zone and Associated 
Ecosystems Protection Project Community Engagement Plan attached as Appendix 3 to the staff report 
dated May 25, 2021.  

Endorsement of this project charter will provide guidance for community consultation over the next 
phases of the CDF protection project.  

4. That the Salt Spring Island Local Trust Committee request that that the Salt Spring Island Watershed 
Protection Alliance add Coastal Douglas-fir Preservation/Watershed Protection Consultation to its 
2021/22 work program and allocate up to $6,000 to hire a facilitator undertake this work.  
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SSIWPA has unallocated education funds available. These funds can be used to hire a facilitator to explore 
how preserving and protecting the CDF ecosystem preserves and protects watersheds or how using 
watersheds as the base layer for land use planning could lead to better protection of the CDF ecosystem.  

ALTERNATIVES  

Salt Spring Island Watershed Stewardship and Protection Strategic Plan 

1. Endorse Salt Spring Island Watershed Stewardship and Protection Strategic Plan Project Charter in 
Principle 

If the SS LTC wishes to embark immediately on the commission of a robust watershed strategic plan for 
Salt Spring Island and is satisfied that the project charter attached as Appendix 4 will achieve its objectives, 
it could adopt the following resolution: 

That the Salt Spring Island Local Trust Committee endorse in principle Salt Spring Island Watershed 
Stewardship and Protection Strategic Plan Project Charter v0.1 attached as Appendix 4 to the staff report 
dated May 25, 2021.  

 Implications of this resolution are that an endorsement of the charter in principle will confirm the general 
parameters of the project and enable staff to determine whether sufficient staff resources are available 
to manage the consultant and undertake ancillary tasks associated with the deliverables.  

 Staff would return to the SS LTC at a later date for formal endorsement once various remaining issues are 
resolved including staffing resources, upper management harmony on an approved procurement process 
and clarity on next steps such as development of MOU’s, amendment to Trust Council Bylaw No. 154, and 
extent to which the SS LTC are permitted to expend resources on projects that may be outside their 
legislated authority.  

2. Amend First, then endorse Salt Spring Island Watershed Stewardship and Protection Strategic Plan in 
Principle  

The SS LTC has signalled that it may be interested in emphasizing stakeholder engagement around forest 
protection within the greater watershed protection planning process. If the SS LTC wishes to amend the 
watershed stewardship and protection strategic plan project charter accordingly, it could pass the 
following resolution: 

That the Salt Spring Island Local Trust Committee amend Salt Spring Island Watershed Stewardship and 

Protection Strategic Plan Project Charter v0.1 attached as Appendix 4 to the staff report of May 25, 2021 

as follows: 

1) By adding, at the end of the third in-scope bullet point: “Engagement will include subject-specific 

stakeholder engagement on CDF and associated ecosystem protection in the context of watershed 

protection.” 

The implication of this resolution is that the terms of reference for the hired consultant would include this 
requirement.  

The SS LTC could then endorse the charter in principle with the following resolution:  
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That the Salt Spring Island Local Trust Committee endorse in principle Salt Spring Island Watershed 
Stewardship and Protection Strategic Plan Project Charter v0.1 attached as Appendix 4 to the staff report 
of May 25, 2021 as amended.  

If the SS LTC wishes to undertake further amendments to the project charter presented, it could make the 
following resolution: 

That the Salt Spring Island Local Trust Committee amend Salt Spring Island Watershed Stewardship and 

Protection Strategic Plan Project Charter v0.1 attached as Appendix 4 to the staff report of May 25, 2021 

as follows: 

1) . . . . . . . . . . . 

2) . . . . . . . . . . . 

And then endorse the project charter in principle as amended.  

Staff would return to the SS LTC at a later date for formal endorsement once various remaining issues are 
resolved including staffing resources, upper management harmony on an approved procurement process 
and clarity on next steps such as development of MOU’s, amendment to Trust Council Bylaw No. 154 
amendment, and extent to which the SS LTC are permitted to expend resources on projects that may be 
outside their legislated authority. 

 Protection of Coastal Douglas-fir Zones and Associated Ecosystems Project 

3. Amend the Project Charter to Reflect Watershed Focus 

Staff understand that the SS LTC may wish to orient its CDF protection project away from contiguous forest 
protection and toward watershed protection. If this is the case, staff suggest the SS LTC consider the 
following resolutions: 

That the Salt Spring Island Local Trust Committee amend project amend Protection of Coastal Douglas-fir 
Zones and Associated Ecosystems Project Charter v1.2 attached as Appendix 2 to the staff report dated 
May 25, 2021 as follows: 

1) By amending the purpose statement to read “Implement the ‘Protecting the Coastal Douglas-fir Zone 
& Associated Ecosystems: An Islands Trust Toolkit’ on Salt Spring Island with a watershed focus.” 

An additional resolution that the SS LTC could consider to orient the project toward watersheds is as 
follows: 

That the Salt Spring Island Local Trust Committee direct staff that mapping and communications 
concerning the Protection of Coastal Douglas-fir Zones and Associated Ecosystems Project should reflect a 
watershed focus.  

The implications of this amendment is a reconsideration of the purpose of this project. 
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4. Amend the CDF Community Engagement Plan 

If the LTC feels that there are elements of the proposed CDF Community Engagement Plan that are not 
satisfactory, the LTC can amend it.   

That the Salt Spring Island Local Trust Committee amend project Protection of Coastal Douglas-fir Zones 
and Associated Ecosystems Community Engagement Plan attached as Appendix 3 to the staff report dated 
May 25, 2021 as follows: 

1) . . . . 

2) . . . .  

And the LTC can then endorse the engagement plan as amended.  

Other 

5. Terminate CDF Protection Project, Focus on Watershed Stewardship and Protection Strategic Plan 

If the SS LTC plans to pursue a comprehensive watershed strategic plan process and is confident that forest 
will emerge as a theme for policy and action development within that process, it could terminate its CDF 
project to focus on the watershed plan, determining once the plan is developed whether to implement 
the plan’s forest-related actions. 

A resolution to do so is as follows: 

That the Salt Spring Island Local Trust Committee proceed no further with its Protection of Coastal Douglas-
fir Zones and Associated Ecosystems Project. 

The implications of this resolution is that the SS LTC would be terminating a project that has been identified 
as a Trust Council Strategic Priority and on which it spent $5,000 in the previous fiscal year developing 
education and communications materials. Moreover, it is highly likely that whatever actions are developed 
in a Watershed Stewardship and Protection Strategic Plan are going to be the same or reasonably similar 
to the tools within the Islands Trust “Protecting the Coastal Douglas-fir Zone and Associated Ecosystems” 
toolkit in regards to protecting the CDF. Thus both time and expense may be wasted achieving the same 
likely deliverables. 

NEXT STEPS 

If the SS LTC adopts staff’s recommendations, staff will begin work arranging the contract, or procurement process 
to hire a consultant, to undertake a watershed stewardship and protection situation analysis and options 
identification. Staff will also continue work on the Protection of Coastal Douglas-fir Zones and Associated 
Ecosystems Project in accordance with the project charter.  

Staff will implement any alternative resolutions the SS LTC passes.  

Submitted By: Jason Youmans, Island Planner May 19, 2021 

Concurrence: Stefan Cermak, Regional Planning Manager May 19, 2021 
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ATTACHMENTS 

1. Salt Spring Island Watershed Stewardship and Protection Situation Analysis and Option Identification 
v1.0 

2. Protection of Coastal Douglas-fir Zones and Associated Ecosystems Project Charter v1.2 
3. Community Engagement Plan – Protection of the Coastal Douglas-fir Zone and Associated Ecosystems 
4. Salt Spring Island Watershed Stewardship and Protection Strategic Plan Project Charter v0.1 
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SALT SPRING ISLAND LOCAL TRUST COMMITTEE PROJECT CHARTER v1.0 
Salt Spring Island Watershed Stewardship and Protection Situation Analysis 
and Option Identification 

May 25, 2021 

Purpose  
Improve the coordination of watershed protection policy on Salt Spring Island by hiring a qualified consultant to develop a report that: 

1) Assesses the effectiveness of existing watershed protection programs and bodies on Salt Spring and provide options and 
alternatives for improvement; and 

2) Identifies the challenges to watershed stewardship and protection on the Island and propose potential processes, guidance 
documents or other mechanisms to begin to address such.  

Background  
 
In 2013, Islands Trust Council adopted Bylaw No. 154 which delegated authority to the Salt Spring Island Local Trust Committee (LTC), for 
the purpose of preserving and protecting the quality and quantity of water resources within the Salt Spring Island Local Trust Area, the 
power to: 

 Coordinate and assist in the determination of regional, improvement district and government of British Columbia policies; 

 Coordinate the implementation of regional, improvement district and government of British Columbia policies; and  

 Coordinate the carrying out of regional, improvement district and government of British Columbia policies   
 
To date, the LTC has used this delegated authority to fund and coordinate the Salt Spring Island Watershed Protection Alliance (SSIWPA).  
 
Since its formation, SSIWPA has advanced understanding, agency cooperation, and community engagement on watershed issues. However, 
after eight years, it is appropriate that a review should be undertaken to reflect on whether improvements could be made to the how 
watershed protection policy is coordinated. 
 
As the LTC is also considering undertaking a larger Watershed Stewardship and Protection Strategic Plan with an eye to improving 
watershed stewardship and protection on the Island, analysis of the types of processes, guidance documents or other mechanisms that 
could be pursued is warranted.  

Objectives 
 
Improve the coordination of watershed 
stewardship and protection policy on Salt 
Spring Island through: 
 

1) An external review of current 
approaches to watershed 
stewardship protection policy; and 

2) Analysis of, and recommendations 
for, the types of planning processes, 
policy/guidance documents, or 
mechanisms that will improve 
watershed stewardship and 
protection.   

 
 

 

In Scope 
 Review current approaches to watershed 

stewardship and protection policy 
coordination; 

 Review documented watershed protection 
issues facing salt Spring Island; 

 Stakeholder interviews w/in and outside of 
SSIWPA about SSIWPA and watershed 
protection issues generally; 

 Engage First Nations in discussion about how 
they could be involved in water policy 
coordination; 

 Assess the performance of current watershed 
stewardship and protection bodies on Salt 
Spring Island; 

 Recommendations to improve watershed 
protection policy coordination based on best 
practices in other jurisdictions, in order to 
implement future watershed protection plans 

 Recommendations to appropriately fund 
coordination of watershed protection policy on 
Salt Spring Island.  

 Recommendations about appropriate  
planning processes, policy/guidance 
documents, or mechanisms to improve 
watershed stewardship and protection.   

Out of Scope 

 Watershed Assessments 

 Implementation of strategic 
plan 

 Development of new tools 
 

Appendix 1
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Work Plan Overview 

Deliverable/Milestone Date 

LTC endorse project charter and direct staff to proceed with procurement TBD 

Procurement process   TBD 

Situation Analysis and Option Identification process  

Situation Analysis and Option Identification report received October 5 , 2021 

Project Team Budget 

Jason Youmans Project Manager Salt Spring Island Water Sustainability Top Priority Project  

Shannon Cowan Project Support  Fiscal Item Cost 

William Shulba Project Support 21/22 Consulting Services $10,000 

 Project Sponsor    

RPM Approval: 
 
Date: DD, MM, YYYY 

LTC Endorsement: 
Resolution #: 
Date: DD, MM, YYYY 

   

   

21/22 Total $10,000 
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Protection of Coastal Douglas-fir Zones and Associated Ecosystems             Project Charter v1.2 
Phase 1 – Information Gathering, Education, and Consultation  
Phase 2 – Policy and Regulation Development, Consultation and Education 

Salt Spring Island Local Trust Committee Date: May 25, 2021 

Purpose: Implement the ‘Protecting the Coastal Douglas-fir Zone & Associated Ecosystems: An Islands Trust Toolkit’ on 
Salt Spring Island. 

Background: In 2018, the Islands Trust developed a Toolkit that outlined methods for protecting the Coastal Douglas-fir 
zone and associated ecosystems. In 2019, the Salt Spring Island Local Trust Committee (LTC) identified ‘Protection of the 
Coastal Douglas Fir Ecosystem’ as a Strategic Priority item for the 2018-2022 term. This project will implement the LTC’s 
Strategic Priority and the Islands Trust’s Toolkit. 
 
From project launch, this project is anticipated to take place over two years in three phases: 
 

Phase 1: Information Gathering and Analyzing, Consultation and Education 
Phase 2: Policy and Regulation Development, Consultation and Education  
Phase 3: Implementation and Education 

 
The detailed workplan in this project charter addresses Project Phases 1 and 2 in detail. Greater detail for Phase3 will be 
developed following Phase 1 and 2 deliverables and determination of appropriate next steps. 
 
 

 

Objectives 
Per the Toolkit, the  objectives of this 
project are: 
  • maintain contiguous forest cover; 
  • protect and restore functioning 

ecosystems; 
  • protect watershed ecology; and 
  • honour Coast Salish cultural 

heritage. 
 
An additional objective, not included 
in the Toolkit, is as follows: 
 

 Minimize wildfire risk 
 
This project aims to educate the 
public about the importance of CDF 
protection, to protect the Coastal 
Douglas-Fir zone and associated 
ecosystems on Salt Spring Island, 
and to develop policies for future 
CDF ecosystem advocacy. 

In Scope 
 Collaborate with Ecological Research Network and 

IT Conservancy staff developing and distributing 
educational materials 

 Collaborate with community groups, conservation 
groups, and individuals to advance a broad set of 
tools for protection of the Coastal Douglas-fir zone 

 Public participation level to be “Involve” on the 
IAP2 Spectrum (work directly with the public 
throughout the process to ensure that public 
concerns and aspirations are consistently 
understood and considered) 

 Consider incentive/reward options to protect CDF 
on private land (eg. density-bonus zoning) 

 Collaborate with LPC planner to develop a model 
CDF Protection DPA 

 Consider new Coastal Douglas-Fir ecosystem 
Development Permit Area 

 Consider additional policies and resolutions to 
advocate to other agencies and Islands Trust 
bodies for the protection of the Coastal Douglas-Fir 
ecosystem 

 Consider stronger OCP policy to support CDF 
protection 

 Consider LUB amendments to help reduce impacts 
of development on CDF ecosystems 

 Develop suitable project performance measures 
and monitor outcomes 

Out of Scope 
 Protection of all 

SSI Coastal 
Douglas fir 

 -OCP 
amendments 
not identified in 
Toolkit 

 LUB 
amendments 
not identified in 
Toolkit 

 Ongoing future 
advocacy 

 Ongoing  
education 

 

 
 
 
 

Appendix 2

15



 

Workplan Overview – Phase 1 

Deliverable/Milestone Projected 
Completion Date 

Development and Promotion of Educational Materials March 31, April 30 
2021/ Distribution 
Ongoing 

CDF Data Gap and Criteria Science Working Group March 31, 2021 June 
30, 2021 

CDF Data and Target Area Mapping (based on Data Gap and Criteria Working Group) March 31, 2021 June 
30, 2021 

First Nations, Stakeholder and Public Consultation - Round 1  Ongoing 

Work with LPC to develop DPA or other bylaw templates TBD 

Workplan Overview – Phase 2 

Deliverable/Milestone Projected 
Completion Date 

Work with RPC to Develop DPA or other bylaw templates TBD 

First Nations, Stakeholder and Public Consultation - Round 1 cont.  May  July/August 2021 

Development of policy and regulation (draft bylaws) August October 2021 

First Nations, Stakeholder and Public Consultation – Round 2 October December 
2021 

Education and Communications (cont.) Ongoing 

Development of policy and regulation (bylaw readings) March 31 June 2022 

First Nations, Stakeholder and Public Consultation – Round 3 March 31 June 2022 

Workplan Overview – Phase 3 

Deliverable/Milestone Projected 
Completion Date 

Bylaw adoption  2022 

First Nations, Stakeholder and Public Consultation – Round 4 2022 

Education and Communications (cont.) 2022 
 

 
   

Budget – Project Phase 1 
Budget Sources: LTC Project Budget and LTC 
Communications Budget 
Fiscal Item Cost 

2020/21 Education and Communication 
Materials 

$4,000 
$5,000 

2020/21 Data gap identification and Priority  
Setting; Analysis and Mapping 

$2,500 
$1,600 

2020/21 First Nations, Stakeholder and Public 
Consultation – Round 1 

$2,500 
$500 

Total  $7,100 

Budget – Project Phase 2 

Budget Sources: LTC Project Budget and LTC 
Communications Budget 

Fiscal Item Cost 

2021/22 First Nations, Stakeholder 
and Public Consultation – 
Rounds 2 and 3 

$3,000 

2021/22 Data gap identification and 
Priority  Setting; Analysis and 
Mapping 

$1,000 

2021/22 Education and 
Communication Materials 

$1,000 

2021/22 Amenity Zoning Appraisal 
(subject to available funds 
from RPT budget)  

$3,000 

Total  $8,000 

Project Team 

Jason Youmans, Island 
Planner 

Project Manager 

Stefan Cermak, RPM Oversight & Support 

Planner 1  Planning and 
Technical Support 
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 LPC Planner Coordinate SSI and 
Trust-wide CDF 
protection work 

Senior Freshwater Specialist Watershed Ecology 
Support 

Senior Intergovernmental 
Policy Advisor 

First Nations 
Consultation Support 

ITC Ecosystem Protection 
Specialist 

Private land 
ecosystem protection 
support 

Jackie O’Neal GIS Tech and Mapping 
Support 

OAA/PTA Administrative 
Support 

RPM Approval: 
Stefan Cermak 
Date:  
May 25, 2021 

LTC Endorsement: 
Resolution #:  
Date:  
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 PROJECT CHARTER  
PHASE 1 - WORK PLAN DETAIL  

  

Meeting Deliverable/Milestone Target Duration Cost 

LTC Review of Toolkit and options for the SSI LTC February 18, 2020 $0 

LTC LTC endorse revised project charter July 28, 2020 $0 

LTC Project kick-off event (special meeting webinar) 

 Open to the public 

 Guest presenters (biodiversity, water, fire, First Nations) 

 Q&A with project manager 

 
September 2020 (date 

TBD) 
November 5, 2020 

$1,000 
 

Cost anticipates 
advertising and 

honoraria if 
necessary 

$225 
 

 Development and promotion of CDF Information/Education 
Materials (produced by external parties) 

 
Rolling, over 6 months 

$1,500 (LTC 
Communications 

budget) 
$2,500 $3,500 

(LTC project 
budget) 

$4,000 $2,000 
(SSIWPA) 

 

 First Nation Consultation – Round 1 

 Direct contact with band/nation staff to gauge level of 
interest and options for participation 

 Involve First Nations in their preferred way 

 
6 months 

TBD based on 
level of interest 

$270 

 Data Gap and Criteria Development Working Group 

 Scientists and policy makers, by invitation of staff 

 
 

October 2020 to 
MarchMarch 2021 2021 

$2,500 (if in-
person – room 

rental, catering, 
etc) 

 
Less if online 

 
Cost anticipates 

honoraria if 
necessary 

 
anticipate $1,600 

by end of fiscal 
20/21 

LTC Report to LTC on data gap working group/workshop, request 
direction to fill data gaps and apply criteria 

 Anticipate UBC Conservation Decision Lab to provide pro- 
bono analysis and mapping services  

 
November 10, 2020 

January 19, 2021 

$0 

 Receipt of mapping reflecting application of criteria developed above January 2021 
June 2021 

 

LTC Report to LTC on mapping and implications for project direction June 2021 $0 

 Public Consultation Round 1: Education and information Gathering 
(Why is the CDF zone important, what are the tools we have to 
protect it, and how should those tools be deployed?) 

 
 

January to March 2021 

$1,500 
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 Stakeholder Meetings  
o Direct contact and preliminary discussions with 

potentially affected land owners 
o Online meetings with development industry groups 

(real estate, trades, etc) and environment-oriented 
groups (SSI Conservancy, Water Preservation 
Society, etc)  

 Online Education and Information Sharing 

 Online Survey: concerns, aspirations, did you know, etc. 
o For general public 

 APC Meeting 

 Regular notification when new information is posted to 
project webpage 

 Open house (online?) updating project progress 
 

LTC Summarize all information to LTC about: 

 Stakeholder and public feedback 

 Target areas for protection through regulation, incentive, or 
compensation  
 

And recommendations for next steps in Phase 2 

 
 

March 2021 

$0 

 
 
 
 
 
 
 
 
 
 
 

 PROJECT CHARTER  
PHASE 2 - WORK PLAN DETAIL  

  

Meeting Deliverable/Milestone Target Duration Cost 

 CDF Science Working Group July 2021 $1,000 

 Release of CDF infographics, launch of interactive infographics 
website, and video launch 

June 2021 Dependent on 
promotion 

channels and 
available budget 

LTC 
(Special) 

Land-Owner Mapping Meeting (See Project Engagement Plan) August 2021 $200 

 Online Survey I: concerns, aspirations, did you know, etc (see Project 
Engagement Plan) 

 For general public 
 

September 2021 $250 

 Agriculture Online Survey 

 For local farming community 

  

LTC 
(Special) 

Public Mapping Meeting (see Project Engagement Plan)  
September 2021 

$150 

 
LTC  

Summarize options (education, advocacy, incentives, policy, 
regulation) based on feedback received through survey, land owner 
meetings, and general info meetings 

 
October 2021 

 

 APC Meeting – Prioritize Options (see Project Engagement Plan) November 2021  
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LTC Direct staff to pursue bylaw drafting and commission density 
bonusing report 
 

December 2021 $3,000 
 

(Subject to 
available funds 

from RPT budget) 

 Staff draft bylaws, contractor undertakes density bonusing report   

LTC LTC receives draft bylaws, density bonusing report February 2022  

  APC Meeting – Review Draft Bylaws (see Project Engagement Plan) March 2022  

 Online Survey II: Review draft bylaws (see Project Engagement Plan) 

 For general public 
 

March 2022 $250 

 Promotion of CDF Information/Education Materials (produced by 
Ecological Research Network) 

 
Throughout 2021/22 

$1000 
 

 First Nation Consultation – Round 2 

 Direct contact with band/nation staff to gauge level of 
interest and options for participation 

 Involve First Nations in their preferred way 

 
Ongoing 

$2000 

TOTAL  12 months 
 

$8,000 
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WHY WE ARE ENGAGING?  

CONTEXT  

In December 2019 the Salt Spring Island Local Trust Committee elevated protecting the Coastal Douglas-

fir zone and associated ecosystems (CDF) on Salt Spring Island to a priority land use planning project. 

This decision by the Salt Spring Island Local Trust Committee was made in response to the clear 

community feedback received by the LTC as part of its 2018 strategic planning process and community 

concern about deforestation through residential property development. It also followed on Islands Trust 

Council’s inclusion of CDF protection as a strategic priority across the whole Islands Trust in 2019, and 

the publication in 2018 of “Protecting the Coastal Douglas-fir Zone and Associated Ecosystems - Islands 

Trust Toolkit.”  

Currently there is limited protection of the terrestrial ecosystems on Salt Spring Island that are 

characteristic of the lands within Salish Sea. Providing better protection of these unique ecosystems will 

help achieve the Islands Trust object to “preserve and protect the Trust Area and its unique amenities 

and environment for the benefit of the residents of the Trust Area and of British Columbia generally . . .” 

The need to better protect the island’s Coastal Douglas-fir forests and associated ecosystems is driven 

by science based on the established role that forest ecosystems play in: 

 Protecting groundwater; 

 Sequestering carbon and helping mitigate climate change; 

 Preserving biodiversity; and 

 Reducing wildfire risk 

However, the LTC also recognizes that increasing forest protection through regulation or policy could be 

perceived to have negative impacts on some island land owners.  

Therefore, the LTC is seeking a land use planning process and corresponding community engagement 

that explores the whole range of options available to better protect the island’s forest ecosystems – 

education, advocacy, incentives, policy and regulation.  

 

 

 

 

 

 

 

 

 

23

http://www.islandstrust.bc.ca/media/346674/cdf-toolkit-final-web.pdf
http://www.islandstrust.bc.ca/media/346674/cdf-toolkit-final-web.pdf


KEY INSIGHTS FOR ENGAGEMENT  

Based on discussions with the LTC, which were subsequently incorporated into the adopted project 

charter, staff are operating under the following understandings:  

 Strive for “involve” on the IAP2 engagement spectrum. 

 Recognize that potential regulatory or policy options may impact land owners. Engage those 

who may be directly affected by policy or regulatory changes;  

 Develop education and communications materials to build understanding of the importance of 

CDF forests and associated ecosystems;   

 Collaborate with community groups, conservation groups and individuals to advance a broad set 

of tools for the protection of the Coastal Douglas-fir zone;  

 Emphasize that project outcomes are not predetermined; and 

 Emphasize that project will not result in an absolute prohibition on tree removal on Salt Spring 

Island.  

PURPOSE & OBJECTIVES OF ENGAGEMENT  

The Salt Spring Island Local Trust Committee would like to better protect Coastal Douglas-fir forests and 

associated ecosystems. They would like to explore the full range of available options to do so. Public 

engagement is important for the LTC to understand how the community perceives available options to 

protect the island’s unique ecosystems.   

OBJECTIVES  

Awareness and Understanding 

 Raise awareness about the Coastal Douglas-fir zone, its associated ecosystems, and their 

benefits to the community;   

 Provide clear information about key issues and opportunities; and 

 Build a shared understanding of the protection options available to the LTC 

 Opportunity and Input   

 Provide engagement opportunities for the public to learn about the project, share input, and 

dialogue around key issues; and  

 Gather meaningful ideas and input from a diverse range of community members and 

stakeholders to inform the project’s direction.  

Process and Accountability 

 Document our process with clear and transparent information about what we did, who 

participated, what we heard through engagement activities and how input was used to 

influence the CDF protection project.  
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OUTPUTS  

 Engagement summaries included in end-of-phase update reports to the LTC;  

 Summary Report to be developed as part of public hearing materials.  
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WHAT ARE WE ENGAGING ON?  

LEVEL OF ENGAGEMENT 

To ensure an authentic and transparent process it is important to be clear about our ‘promise to the 

public’ about what we are engaging on, how we are engaging, and how people’s input will be used to 

influence the process.  

The LTC has previously determined that it wishes to pursue engagement at the “involve” level on the 

IAP2 spectrum.   

 

While the overall project engagement levels is “involve,” the engagement process will utilize approaches 

from across the spectrum, allowing for broad or deep engagement depending on the needs of each 

stage of the project and participants’ desires for involvement. Online surveys, for example, provide the 

chance to gather broad perspectives across a large cross-section of the community. On the other hand, 

if this project advances to the point of drafting regulation, direct engagement with land owners 

potentially affected will be necessary. In some cases, we will simply inform participants about the 

opportunities available, while at other times we will offer opportunities to be more deeply involved, 

provide feedback and get involved in discussions. 

It is also important to recognize that public and stakeholder engagement is only one stream of influence 

on the project. This project should also be influenced by science, as well as LTC direction and staff 

advice.  

It’s important for the public and stakeholders to be aware of the various channels through which 

feedback is collected and how that feedback works within the context of a broader process.  

Weaving the inputs together and finding consensus across the diversity of ideas and comments, 

planning staff will directly reflect these concerns and aspirations in reports to the LTC and 
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recommendations, which will also include a summary of how public input influenced the plan and 

decisions. 
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WHO ARE WE ENGAGING WITH? 

The LTC has signalled that it wishes to engage a broad range of community members and stakeholders 

to ensure a diversity of views and interests representing the diversity of the community are 

represented.  

Due to the ongoing COVID-19 global pandemic, staff anticipate that the majority of community 

engagement opportunities will have to occur electronically, either on the Zoom platform or through 

online surveys or other means of electronic participation. Staff will recalibrate this engagement plan if, 

and as, guidance for provincial government staff changes.  

EXTERNAL TARGET AUDIENCES  

Phase 1 

Primary 

Subject Matter Experts: To help establish a baseline understanding of the CDF zone and associated 

ecosystems on Salt Spring Island 

Secondary 

General Public: To build awareness of, and support for, the CDF protection project and gather views on 

values and perceptions around forest protection 

Land owners whose interests may be affected: To provide early notice of the project to those who may 

be impacted 

Phase 2 

Primary 

Land owners whose interests may be affected: These individuals will perceive themselves as having the 

most at stake from policy or regulatory changes.   

Secondary 

Interest Groups: Eg. local agricultural advocacy groups, conservation groups, property development 

interests (real estate, construction, etc). These interests groups may have an interest in project 

outcomes  

Tertiary 

General Public: To build awareness of, and support for, the CDF protection project and gather views on 

specific approaches to protection the LTC may consider  

Phase 3 

Primary 

Land owners whose interests may be affected: These individuals will perceive themselves as having the 

most at stake from policy or regulatory changes.   
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Secondary 

General Public: To build awareness of, and support for, the CDF protection project and gather views on 

specific approaches to protection the LTC may consider  

INTERNAL AUDIENCES 

As protection of the Coastal Douglas-fir zone is a federation-wide priority, staff will engage internally 

within Islands Trust staff to ensure that activities undertaken by the SSI LTC are complementary to other 

initiatives within the organization. Depending on the timing of this project, and others within the 

organization, there may be times that SSI LTC is leading the way, and others when SSI LTC applies work 

or approaches developed elsewhere within the Islands Trust.  
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HOW ARE WE ENGAGING?  

Communications and engagement activities will be led primarily by Islands Trust staff. However, there 

may be opportunities to leverage communications and education activities being undertaken on similar 

themes, such as Transition Salt Spring’s work on the island’s Climate Action Plan 2.0.  

Because of the ongoing global COVID-19 pandemic, opportunities for in-person engagement and 

consultation have been significantly curtailed. Therefore, staff anticipate that project engagement and 

consultation will be largely through electronic media. This will have an impact on the perceived intimacy 

or even legitimacy of consultation efforts among some community members. 
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PHASE 1 – INFORMATION GATHERING AND ANALYZING, EDUCATION, AND 

CONSULTATION (TO MARCH 31, 2021) 

ENGAGEMENT ACTIVITIES BY ISLANDS TRUST STAFF/LTC: PHASE 1 

…………………………………………………………………………………………………………………………………………………………….. 

Infographics and Video     

Status: Ongoing 

Summary: The LTC has commissioned the Ecological Research Network to develop infographics and 

video products across a range of topics that intersect with CDF protection: freshwater; biodiversity; 

wildfire; and carbon sequestration.  

Date: Products completed by May 31, 2021. Distribution March 2021 onward.   

Level of Engagement: “Inform” level associated with the IAP2 Spectrum engagement scale.  

Outputs: 2 summary infographics, 4 topic-specific infographics in static and interactive forms, 1 video. To 

be posted to website adjacent to Transition Salt Spring, Islands Trust website where possible, and 

disseminated via social media.  

Outcomes: General awareness in the community about the value that CDF forests and their associated 

ecosystems provide will lead to a more informed public and hopefully greater support for protection 

initiatives.  

Success Target: 500 visits to CDF interactive website, 500 video views 

…………………………………………………………………………………………………………………………………………………………….. 

Advertising and Media Coverage  

Status: Ongoing 

Summary: We will use local media, both in the form of paid and earned media. For example, op-ed by 

LTC chair published in December 30, 2020 edition of Gulf Islands Driftwood.  

Date: Ongoing through project phases 1, 2 and 3.  

Level of Engagement: “Inform” level associated with the IAP2 Spectrum engagement scale.  

Outputs: Occasional submissions when there are project milestones or other information to convey.  

Outcomes: General awareness about the proposed project will reduce misunderstanding and hopefully 

inspire greater support for protection initiatives. .  

Success Target: Public responses to media coverage, either in same media or online fora. Incorporating 

feedback to media coverage into project outcomes.  

…………………………………………………………………………………………………………………………………………………………….. 
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Project Kick-Off Meeting  

Status: Complete 

Summary: The LTC hosted a project kick-off meeting on Zoom. Islands Trust Conservancy staff provided 

an overview of the Coastal Douglas-fir zone generally and on Salt Spring Island specifically. Islands Trust 

planning staff provided a summary of the proposed project. Then there was a town hall with a question 

and answer session.  

Date: November 5, 2020 

Invited Stakeholders: General public 

Level of Engagement: “Inform”/”Consult” level associated with the IAP2 Spectrum engagement scale.  

Outputs: The event itself plus meeting minutes. Event Video and powerpoint slides are posted to the 

project website.  

Outcomes: Community education about Coastal Douglas-fir ecosystems and community understanding 

about the project trajectory. 

Success Target: Approximately 40 members of the public attended via Zoom. Unknown number also 

tuned in via livestream.   

…………………………………………………………………………………………………………………………………………………………….. 

Community Survey 1 

Status: Not Started 

Summary: We will undertake a survey to gather perceptions about how the island’s forests are valued 

and used by the community and perspectives on different approaches to protection.  

Date: March 2021  

Invited Stakeholders: General public 

Level of Engagement: “Consult” level associated with the IAP2 Spectrum engagement scale.  

Outputs: Report to LTC summarizing the findings of the survey.  

Outcomes: Opportunity for community to share basic values before LTC begins discussion of 

policy/regulatory options. 

Success Target: 500 survey participants 

…………………………………………………………………………………………………………………………………………………………….. 

Agricultural Survey  

Status: Not Started 

Summary: We will undertake a survey to gather perceptions about how the island’s forests are valued 

and used by local farmers and perspectives on different approaches to protection.  
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Date: March 2021  

Invited Stakeholders: Survey disseminated via Salt Spring Island Agricultural Alliance and Salt Spring 

Island Farmers Institute 

Level of Engagement: “Consult” level associated with the IAP2 Spectrum engagement scale.  

Outputs: Report to LTC summarizing the findings of the survey.  

Outcomes: Opportunity for farming community to share basic values before LTC begins discussion of 

policy/regulatory options. 

Success Target: 25 survey participants 

…………………………………………………………………………………………………………………………………………………………….. 

Stakeholder Conversations 

Status: Ongoing 

Summary: Staff will meet and talk with individuals or groups interested in, or affected by, the project.  

Date: Ongoing throughout project 

Invited Stakeholders: General public   

Level of Engagement: “Inform”/”Consult” level associated with the IAP2 Spectrum engagement scale.  

Outputs: N/A  

Outcomes: Staff better informed about community perspectives. Residents better informed about the 

project.  

Success Target: Broad spectrum of conversations (income, age, interests) 

…………………………………………………………………………………………………………………………………………………………….. 

Coastal Douglas-fir Science Working Group 

Status: Ongoing 

Summary: Staff, with the LTC’s direction, has established a working group to help inform mapping that 

supports the LTC’s project objectives. Staff anticipate this group may also provide the LTC with 

recommendations vis-à-vis potential paths forward.   

Date: October 2021 to June 30Incr, 2021 (LTC to determine if additional meetings are necessary) 

Invited Stakeholders: The science working group has representatives from within Islands Trust (including 

Islands Trust Conservancy and senior freshwater specialist), Salt Spring Island Conservancy, Martin 

Conservation Decision Lab (UBC), Salt Spring Ecological Research Network, and a handful of other Salt 

Spring scientists.   

Level of Engagement: “Involve” level associated with the IAP2 Spectrum engagement scale.  
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Outputs: Draft mapping products to identify areas to target for LTC project objectives; recommendations 

for how to achieve those objectives.  

Outcomes: The CDF Science Working Group will help ground the LTC’s project in Island-developed 

science and achieve the LTC project “in-scope” of collaborating with community groups. 

Success Target: Evidence-based mapping linked to project objectives. Associated recommendations to 

the LTC. 

…………………………………………………………………………………………………………………………………………………………….. 

Other 

Status: Ongoing  

Summary: Trustees will receive input into their decisions through their interactions with constituents.  

Date: Ongoing throughout project 

Invited Stakeholders: General public  

Level of Engagement: “Consult” level associated with the IAP2 Spectrum engagement scale  

Outputs: Letters to the LTC, letters to the editor, community petitions  

Outcomes: LTC receives a wide variety of community perspectives through different media 

Success Target: Clear community interest in the project 

 

…………………………………………………………………………………………………………………………………………………………….. 

 

ENGAGEMENT ACTIVITIES BY OTHERS: PHASE 1 

Islands Trust Conservancy Land Owner Mail-Out 

Status: Complete 

Summary: Islands Trust Conservancy mailed the owners of 44 Salt Spring Islands properties with large 

areas of Coastal Douglas-fir Forest providing them ecosystem information and an invitation to explore 

long term conservation options.   

Date: August 2020 

Invited Stakeholders: Owners of properties with more than five hectares of mature forest.   

Level of Engagement: “Inform” level associated with the IAP2 Spectrum engagement scale.  

Outputs: Landowner mail-out.  
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Outcomes: As a result of this mailout, several landowners have made inquiries about long term 

protection options. Others are now better informed about the ecological values on their properties and 

options for long-term protection.  

Success Target: Increased inquiries to ITC about conservation options.   

…………………………………………………………………………………………………………………………………………………………….. 

Climate Action Plan 2.0 

Status: Ongoing 

Summary: Transition Salt Spring has been working for the past two years on the development of a new 

Climate Action Plan for Salt Spring Island. The Climate Action Plan was developed in consultation with a 

wide range of stakeholders and contains a number of recommendations concerning forest preservation.    

Date: Ongoing through 2021 

Invited Stakeholders: General public and special interests 

Level of Engagement: “Involve/ Collaborate” level associated with the IAP2 Spectrum engagement scale.  

Outputs: CAP 2.0 Document.  

Outcomes: Community better engaged on local climate change issues and connections strengthened 

between LTC and community organizations.  

Success Target: CDF project implements CAP 2.0 actions/achieves CAP 2.0 objectives; LTC and project 

staff participate in relevant CAP 2.0 events.  

…………………………………………………………………………………………………………………………………………………………….. 

INTERNAL ENGAGEMENT: PHASE 1 

Status: Ongoing 

Summary: Project staff are in regular contact with staff elsewhere in the organization to stay apprised of 

opportunities for resource efficiencies and collaboration with regards to CDF protection in the Trust 

Area. 

Date: Ongoing throughout project 

Invited Stakeholders: RPC planner/Policy Statement team/Island Planners 

Level of Engagement: Consult/Involve/Collaborate  

Outputs: Jointly developed implementation tools (DPA, density-bonus policy/zoning, conservation 

subdivision).  

Outcomes: Consistency across organization in achieving IT strategic plan objectives. Resource 

efficiencies.  
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Success Target: Use of SSI-designed infographics and video in CDF protection projects across Trust Area. 

Use of SSI-designed mapping process in CDF protection projects across Trust Area. Cross-organizational 

sharing.  
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PHASE 2 – POLICY AND REGULATION DEVELOPMENT, CONSULTATION AND 

EDUCATION (TO MARCH 31, 2022)  

…………………………………………………………………………………………………………………………………………………………….. 

Land Owner Mail-Out 1 and Land Owner Project Mapping Meeting (Zoom) 

Status: Not Started 

Summary: Once staff have developed public-facing mapping that identifies the areas that should be 

targeted to achieve the LTC’s objectives, staff will host a meeting for land owners whose land is in the 

mapped area.  

Date: June 2021  

Invited Stakeholders: Land owners within mapped area  

Level of Engagement: “Inform”/“Consult” level associated with the IAP2 Spectrum engagement scale. 

 Outputs: The event itself plus meeting minutes. Event video and PowerPoint slides to be posted to the 

project website.  

Outcomes: Reduced concern among land owners when mapping is made public that shows their 

properties.  

Success Target: Meeting participation contingent on number of land owners affected 

…………………………………………………………………………………………………………………………………………………………….. 

General Project Mapping Meeting (Zoom) 

Status: Not Started 

Summary: Once staff have developed public-facing mapping that identifies the areas that should be 

targeted to achieve the LTC’s objectives, staff will convene a meeting for the general community.  

Date: April 2021  

Invited Stakeholders: General public  

Level of Engagement: “Inform”/“Consult” level associated with the IAP2 Spectrum engagement scale. 

Outputs: The event itself plus meeting minutes. Event Video and PowerPoint slides to be posted to the 

project website.  

Outcomes: Community education that project does not apply to every tree across the whole Island.  

Success Target: 50 meeting participants 

…………………………………………………………………………………………………………………………………………………………….. 

Density Bonus Working Group (Zoom) 

Status: Not Started 
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Summary: If the LTC decides to pursue a density bonus scheme that trades additional development 

potential for forest protection, staff recommend a short-term working group be formed to workshop the  

Date: August 2021  

Invited Stakeholders: Land owners in target areas, participants with experience in real estate economics, 

and environmental conservation  

Level of Engagement: “Inform”/“Consult” level associated with the IAP2 Spectrum engagement scale. 

Outputs: Recommendations to the LTC.  

Outcomes: Community participation in the development of recommendations.  

Success Target: Practical and implementable recommendations to the LTC 

…………………………………………………………………………………………………………………………………………………………….. 

Advisory Planning Commission x 2 (Zoom) 

Status: Not Started 

Summary: Staff recommend that the LTC use its established Advisory Planning Commission over two 

meetings to: 

1) Rank recommended approaches to CDF zone protection; and 

2) Advise on policy/regulatory approaches once drafted  

Date: September 2021, January 20201 

Invited Stakeholders: Current APC Members.  

Level of Engagement: “Involve” level associated with the IAP2 Spectrum engagement scale.  

Outputs: Recommendations to the LTC.  

Outcomes: LTC develops policy based on diverse views within the group.  

Success Target: Clear resolutions ranking the LTC’s available approaches; clear resolutions 

recommending amendments to proposed bylaws 

…………………………………………………………………………………………………………………………………………………………….. 

Photo/Writing Contests 

Status: Not Started 

Summary: Salt Spring residents will be invited to submit photos of their favourite Douglas-fir trees or 

associated ecosystem or short written reflections or poems.  

Date: Timing to correspond with release of public-facing mapping  

Invited Stakeholders: General public 

Level of Engagement: “Consult” level associated with the IAP2 Spectrum engagement scale.  
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Outputs: Submissions will be published on a dedicated project webpage.  

Outcomes: Engagement with the project in a non-technical or political way. 

Success Target: 25 submissions 

…………………………………………………………………………………………………………………………………………………………….. 

Community Survey 2 

Status: Not Started 

Summary: Once the LTC considers draft bylaws, staff will undertake a survey to gather community 

perspectives on the proposed bylaws.  

Date: January 2021  

Invited Stakeholders: General public 

Level of Engagement: “Consult” level associated with the IAP2 Spectrum engagement scale.  

Outputs: Report to LTC summarizing the findings of the survey.  

Outcomes: Opportunity for LTC to aggregate perspectives on different policy/regulatory options. 

Success Target: 500 survey participants 

…………………………………………………………………………………………………………………………………………………………….. 

INTERNAL ENGAGEMENT: PHASE 2 

Status: Ongoing 

Summary: Project staff are in regular contact with staff elsewhere in the organization to stay apprised of 

opportunities for resource efficiencies and collaboration with regards to CDF protection in the Trust 

Area. 

Date: Ongoing throughout project 

Invited Stakeholders: RPC planner/Policy Statement team/Island Planners 

Level of Engagement: Consult/Involve/Collaborate  

Outputs: Jointly developed implementation tools (DPA, density-bonus policy/zoning, conservation 

subdivision).  

Outcomes: Consistency across organization in achieving IT strategic plan objectives. Resource 

efficiencies.  

Success Target: Use of SSI-designed infographics and video in CDF protection projects across Trust Area. 

Use of SSI-designed mapping process in CDF protection projects across Trust Area. Cross-organizational 

sharing.  
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…………………………………………………………………………………………………………………………………………………………….. 

ENGAGEMENT ACTIVITIES BY OTHERS: PHASE 2 

Salt Spring Island Watershed Protection Alliance (SSIWPA) CDF/Watershed Facilitated Consultation 

Status: Not Started 

Summary: The LTC has signalled an interest in undertaking facilitated community engagement about the 

intersection of Coastal Douglas-fir forest and watershed protection. Staff have recommended that the 

LTC request SSIWPA undertake this work.     

Date: August 2021 

Invited Stakeholders: SSIWPA membership and invited stakeholders 

Level of Engagement: “Involve/ Collaborate” level associated with the IAP2 Spectrum engagement scale.  

Outputs: Report to the LTC about perspectives or principles on the intersection of CDF forest protection 

and watershed protection.  

Outcomes: Stakeholders feel engaged and listened to. LTC is informed about stakeholder perspectives.  
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PHASE 3 – IMPLEMENTATION AND EDUCATION  

…………………………………………………………………………………………………………………………………………………………….. 

PUBLIC HEARING  

Summary: This is final step of the process which will involve a public hearing in consideration of any 

bylaws developed through this project.  

Approximate Date: April 2022  

Invited Stakeholders: General public  

Level of Engagement: This is a legal requirement as part of an OCP adoption process and achieves a 

“Consult” level of engagement on the IAP2 spectrum.  

…………………………………………………………………………………………………………………………………………………………….. 

LAND OWNER MAIL-OUT 2 

Approximate Date: Summer 2022  

Invited Stakeholders: Affected Land Owners 

Level of Engagement: “Inform” level of the IAP2 Spectrum engagement scale. 

Outputs: Letters to affected land owners following the adoption of any policies or regulations that may 

affect them. 

Outcomes: Informed land owners affected by new policy/regulation.  

Success Target: Number of mail-outs determined by number of affected properties. 

…………………………………………………………………………………………………………………………………………………………….. 

UPDATED PROJECT WEBSITE 

Approximate Date: TBD  

Invited Stakeholders: General public  

Level of Engagement: “Inform” level of the IAP2 Spectrum engagement scale. 

Outputs: Updated website informing of project conclusions, implications, and next steps. 

Outcomes: Informed community and land owners affected by new programs, policy and/or regulation.  

Success Target: 200 unique visits. 

………………………………………………………………………………………………………………………………………………………… 

INTERNAL ENGAGEMENT: PHASE 3 

Status: Ongoing 
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Summary: Project staff are in regular contact with staff elsewhere in the organization to stay apprised of 

opportunities for resource efficiencies and collaboration with regards to CDF protection in the Trust 

Area. 

Date: Ongoing throughout project 

Invited Stakeholders: RPC planner/Policy Statement team/Island Planners 

Level of Engagement: Consult/Involve/Collaborate  

Outputs: Jointly developed implementation tools (DPA, density-bonus policy/zoning, conservation 

subdivision).  

Outcomes: Consistency across organization in achieving IT strategic plan objectives. Resource 

efficiencies.  

Success Target: Use of SSI-designed infographics and video in CDF protection projects across Trust Area. 

Use of SSI-designed mapping process in CDF protection projects across Trust Area. Cross-organizational 

sharing.  
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HOW WILL WE COMMUNICATE?  

BRANDING  

At this stage, staff do not anticipate having the budget to develop a project brand. As such, we will rely 

on Islands Trust template documents, with the exception of the infographics being developed for the 

LTC by the Ecological Research Network.  

KEY MESSAGES 

Key messages outline the critical elements of the project to ensure clear and consistent 

communications. Core points are outlined below. The following key messages will support project 

launch and may be updated as the project progresses:  

1. The Coastal Douglas-fir zone is unique.   

 In Canada, the Coastal Douglas-fir zone is found only within a small part of southeastern 

Vancouver Island, several islands in the Salish Sea, and a narrow strip of the adjacent mainland  

 CDF ecosystems have: 

o The highest diversity of plant species in B.C.;  

o The highest diversity of overwintering bird species in Canada; and  

o The highest density of species-at-risk in B.C., including 24 globally-imperilled species 

 Less than 1 percent of the CDF zone remains in old-growth forest and 49 percent has been 

permanently altered by human activities 

2. Resilient Ecosystems Reduce Risk 

 In-tact forest ecosystems: 

o Protect ground and surface water; 

o Preserve biodiversity; 

o Sequester carbon and reduce local climate change impacts; 

o Mitigate wildfire risk 

3. Protecting forests doesn’t mean protecting every tree 

 The LTC’s CDF protection project will achieve the following objectives: 

o Maintain contiguous forest cover; 

o Protect and restore functioning ecosystems; 

o Protect watershed ecology; 

o Honour Coast Salish cultural heritage; and  

o Mitigate wildfire risk 

 As a rural community, the LTC recognizes that land owners have long used the trees on their 

properties as a source of firewood and other timber. Land clearing to create home-sites and 

driveways will not be prohibited, nor will personal-use harvesting.  

 

4. There are a range of options to better protect the Coastal Douglas-fir zone and associated 

ecosystems on Salt Spring Island 

 Education; 
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 Advocacy; 

 Incentives; 

 Policy; and  

 Regulation 

 

COMMUNICATION TACTICS  

Communications should be consistent throughout the project and the tactics below will be implemented 

or facilitated by Islands Trust staff. These will include a variety of print, online, and in-person 

communication channels to reach a wide range of audiences:  

Online  

 Dedicated project webpage;   

 SSI Exchange 

 Promotion through Islands Trust social media channels (Facebook, Twitter)  

 Event pages on Facebook  

In person / Direct outreach  

 Phone calls/letters/emails to stakeholders  

 Meetings or interviews with select stakeholders  

Print / Advertising  

 News/media release  

 Ads in Gulf Islands Driftwood  

 Mail-outs to residents 

Community Networks: when appropriate, we will ask key stakeholder groups to share information 

amongst their networks (social media posts, newsletter blurbs, posters, etc.)  

 LTC; 

 Advisory Committee/Agricultural Advisory Committee;  

 Social service and community organizations (Lions, Rotary, churches)  

 Environmental groups (Transition Salt Spring, Islands Trust Conservancy, Salmon Enhancement 

Society)  

 School District No. 64 

 Business groups (Chamber of Commerce)  

 CRD 

Other 

 Community notice boards  

 Utility bill mail-out 
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SALT SPRING ISLAND LOCAL TRUST COMMITTEE PROJECT CHARTER v0.1 
Salt Spring Island Watersheds Stewardship and Protection Strategic Plan May 25, 2021 

Purpose  
To develop, under the guidance of a qualified consultant, a strategic plan to guide and prioritize watershed protection work on a medium-
term basis (5-to-10 years) to better support decision makers in advancing effective, equitable and modernized land and water use planning.  

Background  
Section 24(2)(b) of the Islands Trust Act allows Local Trust Committees to regulate the development and use of land for the purposes of 
carrying out the object of the Trust. This means that local trust committees can use their regulatory powers to preserve, protect and guide 
restoration of watersheds.  
 
In 2013, Islands Trust Council adopted Bylaw No. 154 which delegated authority to the Salt Spring Island Local Trust Committee (LTC), for 
the purpose of preserving and protecting the quality and quantity of water resources within the Salt Spring Island Local Trust Area, the 
power to: 

 Coordinate and assist in the determination of regional, improvement district and government of British Columbia policies; 

 Coordinate the implementation of regional, improvement district and government of British Columbia policies; and  

 Coordinate the carrying out of regional, improvement district and government of British Columbia policies   
 
To date, the LTC has used this delegated authority to fund and coordinate the Salt Spring Island Watershed Protection Alliance (SSIWPA). 
SSIWPA has advanced understanding, agency cooperation, and community engagement in watershed issues. SSIWPA undertakes an annual 
work planning exercise to identify water issues of concern to SSIWPA’s membership and wider community in the hope that member 
agencies will undertake projects to address the issues raised. However, a longer range strategy for watershed protection on SSI has not 
been developed. 

Objectives 
This project has two objectives: 
 
1) Improve the coordination of watershed 
stewardship and protection policy on Salt 
Spring Island through: 

a) an external review of current 
approaches to watershed 
stewardship protection policy; and 

b) Analysis of, and recommendations 
for, the types of planning processes, 
policy/guidance documents, or 
mechanisms that will improve 
watershed stewardship and 
protection.   

 
2) to better support decision makers in 
advancing effective, equitable, and 
modernized land and water use planning by 
developing a strategic plan to guide and 
prioritize watershed protection work on Salt 
Spring Island on a medium term (5-to-10 
years) time frame. 
 

 

In Scope 
 
1) Situation Analysis and Option Identification 

 

 Review current approaches to watershed 
stewardship and protection policy 
coordination on Salt Spring Island; 

 Review documented watershed protection 
issues facing salt Spring Island; 

 Stakeholder interviews w/in and outside of 
SSIWPA about SSIWPA and watershed 
protection issues generally; 

 Engage First Nations in discussion about how 
they could be involved in water policy 
coordination; 

 Assess the performance of current watershed 
stewardship and protection bodies on Salt 
Spring Island; 

 Recommendations to improve watershed 
protection policy coordination based on best 
practices in other jurisdictions, in order to 
implement future watershed protection plans 

 Recommendations to appropriately fund 
coordination of watershed protection policy on 
Salt Spring Island.  

 Recommendations about appropriate  
planning processes, policy/guidance 
documents, or mechanisms to improve 
watershed stewardship and protection.   

 

Out of Scope 

 Watershed Assessments 

 Implementation of strategic 
plan 

 Development of new tools 
 

Appendix 4

45



 

 
2) Watershed Stewardship and Protection Strategic 

Plan 

 Apply POLIS Water Champion Handbook 
Stepping Stones; 

 Identify and engage relevant agencies, First 
Nations, stakeholders and broader community 
to: 

o Establish stakeholder roles and 
responsibilities as they relate to 
watershed protection on SSI, as well as 
their respective capacities and desired 
outcomes; 
o Identify watershed protection 
challenges; 
o Identify knowledge gaps; 
o Identify and prioritize  potential 
tools (including Water Sustainability 
Act) and best practices to address 
those challenges; 

 Situate SSI watershed strategic plan in the 
context of other plans and initiatives 
(CRD/NSSWD Integrated Water Management 
Service Review, IT Freshwater Sustainability 
Strategy, IT Strategic Plan, SSI OCP, SSI Area 
Farm Plan, SSI CAP 2.0; Islands Trust 
Conservancy Regional Conservation Plan) 

 Apply a methodology that can be reproduced 
across the Southern Gulf Islands and/or Islands 
Trust Area 

 
 

Work Plan Overview 

Deliverable/Milestone Date 

LTC endorse project charter and direct staff to proceed with procurement TBD 

Procurement process   TBD 

Situation Analysis and Option Identification Process TBD 

Situation Analysis and Option Identification report received Oct 5, 2021 

Strategic Plan development TBD 

Final Deliverables received March 31, 2022 

Project Team Budget 

TBD Project Manager Salt Spring Island Water Sustainability Top Priority Project  

TBD Project Support  Fiscal Item Cost 

TBD Project Support 21/22 Consulting Services $50,000 

TBD Project Sponsor    

Director Approval: 
 
Date: DD, MM, YYYY 

LTC Endorsement: 
Resolution #: 
Date: DD, MM, YYYY 

   

   

21/22 Total $50,000 
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